
Scenario 
I-405 Congestion Relief and Bus 

Rapid Transit Projects 
Revised July 2003 

 

Tukwila to Bothell 
(Option C) 

 

 

Project Descriptions: 
 

• Continuous multi-modal corridor improvement 
projects from I-5 in Tukwila to SR 522 in 
Bothell.  

• Adds one lane each direction from I-5 to SR 181 
in Tukwila. 

• Adds two lanes each direction from SR 181 in 
Tukwila to I-90 in Bellevue. 

• Adds one lane each direction from I-90 in 
Bellevue to SR 522 in Bothell. 

• On SR 167, adds one lane between I-405 and S. 
180th St. 

• Constructs Bus Rapid Transit system with 
stations, HOV direct access ramps and Park & 
Ride lots and coaches. 

• Expands the vanpool program.  
 

 
Schedule: 
 
Begin Construction 
Range: 2006-2007 
 
End Construction 
Range: 2013-2014  

 

 
CEVP Result: 
 

 

 
Project Cost Range: 

 

Project Benefits: 
 

• Reduces congestion and improves freight 
movement. 

• Provides bus rapid transit system from SeaTac to 
Lynnwood. 

• Constructs 2300 new Park & Ride spaces. 
• Adds 600 new vanpools and increases commute 

reduction programs. 
• Improves water resources. 
  

 

What’s Changed Since 2002: 
 

• Scope: Project limits are smaller.  
• Schedule: Begin construction range has been delayed up to one year.  

End construction range has been accelerated two years.  
• Costs: Costs have gone down approximately $1 billion due to scope 

revisions. 
• Risk Management: Identifying new strategies for improved 

environmental clearances and right-of-way processes. Coordinating 
decision strategies with FHWA. 

 

Project Risks: 
 

• Changing environmental requirements for project 
mitigation (stormwater, wetlands, fish resources 
and streams) may increase project costs-- 
primarily for added right-of-way purchases. 

• Delays in right-of-way purchases may result in 
construction delays and project cost increases. 

• Early stage of project development leads to scope 
uncertainty.  

• Legal challenges and delays in obtaining 
environmental permits may result in project 
delay. 

• Utility relocations may require extra time to 
negotiate and complete. 

 

 

Financial Fine Print (Key Assumptions): 
 
• Full project funding becomes available in July 2005. State I-405 Nickel 

funds will roll-over into this package.   
• Inflation escalation is to 2010, the approximate midpoint of construction. 
• Additional federal, state, regional and local money may be needed. 
• Project cost range includes $18.5 million in past expenses, beginning in 

1999. 
• Assumes funding decisions do not interrupt or cause construction delays. 

  
Level of  
Project Design: July 16, 2003 

 

10% chance the cost < $ 4.2 Billion 
 
50% chance the cost < $ 4.7 Billion 
 
90% chance the cost < $ 5.1 Billion 

 Low      Medium      High 
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